ANNIE1-electronics-design - Task #10510
Task # 10449 (Assigned): HV pickoff & signal splitter
Task # 10463 (Assigned): HV pickoff/splitter enclosure
Task # 10468 (Assigned): Pickoff/splitter enclosure production
Mount pickoff/splitter pcb in enclosure, solder wires to bulkhead connectors
10/14/2015 10:50 AM - Jonathan Eisch

Status: Assigned Start date: 01/07/2016
Priority: Normal Due date: 01/18/2016
Assignee: Jonathan Eisch % Done: 100%
Category: Estimated time: 5.00 hours
Target version: Spent time: 0.00 hour
Description

History

#1 - 12/17/2015 05:20 PM - Jonathan Eisch

- Due date changed from 11/10/2015 to 01/15/2016
- Status changed from New to Assigned

- Assignee set to Jonathan Eisch

- Start date changed from 11/06/2015 to 01/05/2016

#2 - 12/18/2015 02:48 PM - Jonathan Eisch
- Start date changed from 01/05/2016 to 01/07/2016

#3 - 12/21/2015 01:03 PM - Jonathan Eisch
- Subject changed from Mount pikcoff/splitter pcb in enclosure, solder wires to bulkhead connectors to Mount pickoff/splitter pcb in enclosure, solder

wires to bulkhead connectors

#4 - 01/12/2016 03:06 PM - Jonathan Eisch
- Due date changed from 01/15/2016 to 01/18/2016

#5 - 04/06/2016 11:09 PM - Matthew Wetstein
- % Done changed from 0 to 100
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